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Fargo-Moorhead - 2009 

Presentation Outline 



 

Monthly Update 

 Continuing National Environmental Policy Act (NEPA) process 

to address project modifications 

 

 Reach 1: 90% Plans and Specs for ATR/Sponsor review on 

18 January 

 

 Drayton Dam Mitigation: Preparing FTR submittal for 

ATR/Sponsor review on January 29. 

 

 Preparing for Maple River Aqueduct Value Based Design 

Charrette 
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 Public meeting held on 
Tuesday night 
 200+ people attended 

 3 TV stations 

 1 Radio station 

 1 Daily newspaper 

 

 

 Landowner Meetings held 

 8-10 January 

 Over 50 individual 
meetings held 
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Oxbow Area Ring Levee Concept Meetings 



 

 

 Supplemental Environmental Assessment (EA) 

 

 November 2012: Corps begins National Environmental Policy Act 
(NEPA) process 

 

 14 February 2013: Decision on whether to include 
Oxbow/Bakke/Hickson ring levee in pending EA 

 

 May 2013: Public Meeting and comment period 

 

 July 2013: NEPA process complete and decision is finalized 
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National Environmental Policy Act (NEPA) - 

Path Forward 



 

Post-Feasibility/NEPA Actions and Decisions Timeline 



 

 

 

 

 

 Investigating nonstructural flood risk management measures for 
rural homes and farmsteads along main stem of Red River of the 
North 

 

 Interim product of the Red River Basin-wide Watershed Study 

 

 Nonstructural measures considered 
 Elevation 

 Wet/Dry Floodproofing 

 Berms/Levees 

 Buyouts/Relocations/Acquisitions  

 

 3 levels of detail and analysis 
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Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  



 

 

 

 

 Expanding analysis completed for 
FMM nonstructural assessment  
 Reach 1 – Outlet of Lake Traverse to 

southern portion of FMM  

 Reach 2  - Outlet of diversion channel to 
Thompson, ND (assessment completed 
as part of FMM study) 

 Reach 3 – Thompson, ND to US-
Canadian border 

 

 Completed Alternatives Milestone  

 

 Working on Environmental 
Assessment (EA) and 
Implementation Plan 
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Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  



 

 

 

 

 Reach 1 
 ~ 303 structures in 100-year floodplain 

 ~ 89 structures justified 

 

 Reach 2 
 1,145 structures in 500-year floodplain + 

1 mile 

 331 structures justified 

 

 Reach 3 Sample  
 184 structures in 500-year floodplain + 1 

mile  

 131 structures justified 
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Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  



 

 

 

Schedule 
 17 January: In-Progress Review 

 

 February 2013: Tentatively 
Selected Plan Milestone 

 

 Spring 2013: Public review and 
Comment Period 

 

 Fall 2013: Report Completed 

 

 

 

 

 10 

Red River of the North Rural Nonstructural Flood Risk 

Management Feasibility Study  

Study Sponsors:   

Minnesota Red River Watershed Management Board 

North Dakota Red River Joint Water Resources District 

 

Cost Share:  35% non-federal sponsor/65% federal 


